



## **NOTICE**

The City of Pompano Beach in coordination with the City of Lighthouse Point will be resuming Phase III of the Lighthouse Point reclaimed water main expansion project. Remaining construction will primarily take place along NE 25<sup>th</sup> and NE 24<sup>th</sup> Street between NE 26<sup>th</sup> Avenue and NE 27<sup>th</sup> Street. Minor work may also occur along adjacent streets as necessary.

**The reclaimed main installation is scheduled to commence on Wednesday, October 21<sup>st</sup>, 2020.** Pending regulatory final approval and any unforeseen circumstances, completion is tentatively set for mid November 2020. Thereafter, asphalt pavement restoration shall commence. Additional information shall be forthcoming prior to final asphalt pavement. Intermediate flagmen operation with one lane closure will impact traffic along the aforementioned streets as installation progresses. If you should experience any construction related problems or have any questions concerning this work, please contact:

Nathaniel Watson

City of Pompano Beach

Utilities Department at 954-786-5508

This reclaimed water main installation will enhance your utility service well into the future.

